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Domains

PROS

• Way of the Future (following USC)
• BIC Criteria
• Metrics Gathering
• On/Off Ramping Efficiency 
• Streamlined Ordering
• Competing Size Standards
• Positive Industry Feedback
• Diverse Competitive Ecosystems

CONS

• Requires Decision Making at Order 
Level

• Scope Spans Multiple Domains
• Competing Size Standards



Next Steps

Draft RFP
Release 3rd draft

Document Approval
i.e., SAS/AP and SSP

Solicitation
Create in ACWS

Guidance on:
CHESS to remove AFARS language

Legal guidance on Min Guarantee and Cost 
Evaluation

SB guidance on JVs and 8a 



Proposed Timeline

November 8, 2024

Industry Day

February 7, 2025

Release Draft RFP #3

April 28, 2025

Solicitation Release

May 28, 2025

Proposal Due Date

September 28, 2025

Evaluations Complete

November 17, 2025

MAPS Award

*This timeline reflects 45 days for SAS/AP approval



Proposed Timeline

February 7, 2025

Release Draft RFP #3

April 2025

Solicitation Release

May 2025

Proposal Due Date

September 2025

Evaluations Complete

November 2025

MAPS Award


